

Status of 2008 Bond Projects

House Of Delegates
House Appropriations Committee
October 20, 2008

Richard Sliwoski
Department of General Services



Summary Chapter 1 Projects

Serving Government. Serving Virginians.

Approved Project Phase

	Project Count
Pre-Planning	7
Detailed Planning	26
Construction	74
Total	107

Construction Phase

	Project Count
Stand-Alone VPBA	4
Pooled VPBA	14
Stand-Alone VCBA	9
Pooled VCBA	47



Summary of Chapter 1 Projects

Serving Government. Serving Virginians.

	CO-2 In DPB	CO-2 Approved	CO-3 Approved
	Authority to Initiate Project		A/E Contract
Pre-Planning (7)	1	6	1
Detailed Planning (26)	7	18	4
Construction (74)	28	33	11
Total (107)	36	57	16



Summary of Chapter 1 Projects

Serving Government. Serving Virginians.

	CO-4	CO-4
	Submitted	Approved
	Application for Approva	I of Schematic Design
Construction	0	6
	CO-5	CO-5
	Submitted	Approved
	Application for Approval	of Preliminary Design
Detailed Planning	0	1
Construction	1	2



Summary of Chapter 1 Projects

Serving Government. Serving Virginians.

	CO-6 Submitted	CO-6 Approved
	Application for Approval of Working Drawings	
Construction	0	1

	CO-8 Submitted	CO-8 Approved
	Application for Approval to Award Construction Contract	
Construction	2	1